
Defense Acquisition University TriService Webcast Q&As 

Q1. What is the schedule for the update to the Systems Engineering Plan (SEP) Prep Guide? 

Q2. If the Office of the Secretary of Defense (OSD) had the foresight to see the calamity of ignoring 
good SE, why now would the authority to approve the SEP be left with the Program Executive 
Office (PEO)? It would appear if you are unhappy with today’s performance, by leaving that 
authority with the PEO more of the same could be expected. With the plethora of tools being 
developed/available to help solve acquisition SE problems, i.e., requirements management and 
traceability, do you see the government moving toward standardizing these tools or providing 
resource centers for these tools? 

Q3. With the plethora of tools being developed/available to help solve acquisition SE problems, i.e., 
requirements management and traceability, do you see the government moving toward 
standardizing these tools or providing resource centers for these tools? 

Q4. You have all briefly addressed the importance of SE certification.  Will OSD lead the effort to

develop a certification program, or is the INCOSE Certification test considered legitimate?


Q5. Are there any plans to integrate all of the Department’s concepts into a guidebook that can be 
used by all the agencies? 

Q6. How soon will the OSD/activity recertify engineers for SE when DoD is in a budget crunch for

travel and training?


Q7. Does OSD intend to institute commercial industry best practices with its three knowledge points 
and associated rigorous criteria for its weapon system acquisition programs? 

Q8. What is the timeline for the DAG rewrite, and who is involved? Also, what chapters will be

addressed?


Q9. To what extent will Capability Maturity Model Integration (CMMI) be used in SE? 

Q10. What is your view of the use of models to establish a standard for acquisition surveillance such 
as EIA 731 or CMMI? 

Q11. In the mid1990s, Acquisition Reform (AcqRef) spoke of improvements to software acquisition. 
The AcqRef Executive, Ms. Colleen Preston, AT&L, and the ASC C3I Software Program 
Managers Network responded to the call for “better, faster, and cheaper.”  Here we are 10 
years later and we still can’t get it right—what makes this new “systems/software engineering” 
different? And if it’s different what will be done to implement open architected systems and 
software reuse to actually make it “faster, cheaper, and better”? 

Q12. How do we allocate SE responsibilities between systems commands (SYSCOMs) and PEOs? 

Q13. What does Technical Authority really entail relative to the acquisition process? 

Q14. Developers have been expected (required) to be CMMI Level 3.  Are there plans to require 
Acquisition Commands to also achieve CMMI Level 3 using the CMMI Acquisition model, once 
it is released? 

Q15. You all address the element of SE in the concept phase. Is anybody looking at SE investment 
costs and control related to continually changing mission operating threats after system 
fielding, such as experienced in our Iraq conflict? 
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Q16. Suggestion:  Before you have the Department of Defense Architecture Framework (DoD AF) 
Mission Architecture, you need to have a network that is built around the effects the warfighter 
requires.  Then from the informal network you can develop the processes and from there DoD 
AF comes into play.One of the problems we have today from my view is we try to plan SE 
before we define the new relationships required for the new networks needed to resolve the 
future warfighting missions (Service centric, and in the future even Joint, will be morphed to 
national interdependencies).  We focus on SE hard processes and spend a lot of money, but 
the requirements based on the new effects that the warfighter wants are not getting solved, or 
they become overcome by events by the time we incorporate a system into play.  This requires 
a paradigm shift as the boundaries are widened by the DIME approach toward solving the 
problems more holistically in the future, and the military piece will have to be coordinated within 
these broader boundaries of national security for it to be effective. Any thoughts / comments? 

Q17. How do Networks and Information Integration (NII) and each of the Services recommend using 
DoD AF views to substitute for traditional 5000.2 SE technical acquisition document Contract 
Data Requirements Lists (CDRLs) in the acquisition, development, and sustainment 
processes? 

Q18. How can the SE process be applied to implement the Performance Based Logistics (PBL) 
requirements in sustaining legacy systems applications, especially the IT/Automated 
Information System/Command and Control systems? 

Q19. For each Service rep:  What structural/organizational and financial changes has your service 
implemented to work the crossorganizational “SE coordination overhead” required to truly work 
SoSE and SoS Management? 

Q20. For Mr. Wiltsie:  One might suggest that good technical planning (SE) can result in well
planned and predictable program execution.  Why would one suggest that good SE practices 
(program execution) would not or could not help the Service both politically and with the 
Congress’s funding stability? Certainly with failed program execution comes added political 
pressure and withholding of funding. 

Q21. For Mr. Wiltsie:  Could you please elaborate on the statement: “...SE is not part of the 
Requirements Process...”? 

Q22. For Mr. Wiltsie:  You mention SE training as an important initiative. How about SE education? 
Your slide displaying the paradigm shift shows how complex the design of systems has 
become. Should we therefore be formally making SE education (undergraduate and graduate 
degrees in SE) a priority so that we have systems engineers with the depth of knowledge that 
can lead us through these changes? 

Q23. For Mr. Siel:  I cannot access the ncee.navy.mil Web site you cited in your presentation.  Do I 
have the correct address? 

Q24. For Mr. Siel:  Do we have an activity model that covers the SE domain? 

Q25. For Mr. Siel:  You mentioned on slide 26 an effort to make architectures “more usable,” but it 
sounded like your explanation related this to highlevel reuse of architecture views (DoD AF). 
Is there any appreciation for or effort to make architecting requirements more applicable to 
system engineers and developers? In other words, can we make DoD AF products meaningful 
to anyone other than JROClevel reviewers? It would be nice if they could be of value to 
system designers for modeldriven development as well; right now they don’t seem to be. 
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Q26. For Mr. Carl Siel:  How rigorous does a DoD SE technical review need to be in the case of a 
commercially derivative program for which the U.S. government is leveraging an OEM’s 
internal research and development; there is no hard requirement for rigorous SE in the current 
acquisition plan under the “Acquisition Reform” concept of using the OEM’s own management 
systems, which are usually less rigorous than DoD? 

Q27. For Mr. Siel:  Please discuss competency alignment relative to SE activities. 

Q28. For Mr. Siel:  I am struck by the recurring problems with component reliability in major 
acquisition programs such as ASDS, the armed amphibious vehicle, and the LCS.  In each 
case, cost has grown as a result of component failures during operational testing or because of 
failures during system integration.  How do you see the SE process you have put in place 
addressing these failures?  In your opinion are Navy programs adequately funded to ensure 
prime contractors do adequate environmental stress testing of components or require it from 
their subs? 

Q29. For Mr. Siel:  How do we ensure that SE on a system/equipment continues to be performed 
after the initial acquisition cycle is over?  I perform inservice engineering on U.S. Navy in
service systems and equipment and rarely see any SE involvement in supporting the 
systems/equipment during its service life. 

Q30. For Mr. Jaggers:  If a program currently in sustainment was developed without a thorough SE 
emphasis, what SE concepts can be implemented to minimize the adverse effects of such an 
oversight? 

Q31. For Mr. Jaggers:  What initiatives have been implemented to move more engineering emphasis 
to the early phases of programs? 

Q32. For Mr. Jaggers:  For platforms that are in the sustainment phase (like the A10) but are still 
modernizing the aircraft to make it viable in the current and future wartime environment, to what 
degree do we apply SE principles when we are seeing the MAJCOM pushing down solutions to 
integrate instead of requirements. Should the Program Office level be pushing back a need to 
establish requirements so that we can integrate SE principles up front? 
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Q1. What is the schedule for the update to the Systems Engineering Plan (SEP) Prep Guide? 

SSE Response: We released a draft guide to the Systems Engineering (SE) Forum members 
for their coordination in April 2007, and we hope to publish in July.  The content will be similar 
to that of the previous version but will be more specific in order to better facilitate technical 
planning.  We are also streamlining the format to make it easier to read and follow.  Back to top 

Q2. If the Office of the Secretary of Defense (OSD) had the foresight to see the calamity of ignoring 
good SE, why now would the authority to approve the SEP be left with the Program Executive 
Office (PEO)? It would appear if you are unhappy with today’s performance, by leaving that 
authority with the PEO more of the same could be expected. 

SSE Response: By Department of Defense (DoD) policy, SEP approval rests with the 
Milestone Decision Authority (MDA).  The DoD Components, in their role as MDAs, are free to 
delegate this authority.  OSD is working closely with all DoD Components to adopt rigorous 
standards and procedures for development, review, and approval of program technical 
planning, including SEPs.  Back to top 

Q3. With the plethora of tools being developed/available to help solve acquisition SE problems, i.e., 
requirements management and traceability, do you see the government moving toward 
standardizing these tools or providing resource centers for these tools? 

SSE Response: There are multiple initiatives across the SE community of practice on tools 
and tool sets. OSD is tracking the development of integrated tool sets through forums such as 
the National Defense Industrial Association, Government Electronics and Information 
Technology Association, Institute of Electrical and Electronics Engineers, and the International 
Council on Systems Engineering (INCOSE), and in coordination with the Services, agencies, 
industry, and academia. Any standardization would be through these forums to ensure 
sufficiently broad consensus toward specific tool solutions. Some acquisition 
centers/commands have established resource centers to meet their specific needs for tools. 
This distributed approach will most likely allow the acquisition community to continue to take 
advantage of emerging tool sets and apply the necessary tailoring to an acquisition program’s 
unique needs.  Back to top 

Q4. You have all briefly addressed the importance of SE certification.  Will OSD lead the effort to 
develop a certification program, or is the INCOSE Certification test considered legitimate? 

SSE Response: OSD has been working closely with the Services and agencies via the 
Systems Planning, Research, Development, and Engineering (SPRDE) Functional Integrated 
Product Team (FIPT) to establish more rigorous certification requirements for SE positions, 
which will be in place starting October 1, 2007.  Before October, functional leaders in the 
Services and agencies, together with their Director of Acquisition Career Management (DACM) 
offices, will be assessing SPRDE positions to determine which can take best advantage of the 
more rigorous certification requirements. Official coding of positions and certification of 
individuals for those positions can begin in October 2007. The SPRDE FIPT is working with 
Defense Acquisition University (DAU) to determine the best way to include INCOSE 
certification in fulfilling some SPRDE requirements.  Back to top 

Q5. Are there any plans to integrate all of the Department’s concepts into a guidebook that can be 
used by all the agencies? 

SSE Response: The Defense Acquisition Guidebook (DAG) continues to be the overarching 
guide across DoD.  With the DAG as the context, Services and agencies develop guidance to 
address Componentspecific needs and issues.  The Systems Engineering Forum is the 
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mechanism to ensure that common concepts and approaches are adopted broadly and 
included in the DAG.  Back to top 

Q6. How soon will the OSD/activity recertify engineers for SE when DoD is in a budget crunch for 
travel and training? 

SSE Response: Certification of systems engineers into the new SPRDE career path—SPRDE 
Program Systems Engineer—can commence October 1, 2007. Components will determine 
which positions are to be coded to the new standard and will also determine how best to apply 
the certification requirements to balance resource constraints.  Back to top 

Q7. Does OSD intend to institute commercial industry best practices with its three knowledge points 
and associated rigorous criteria for its weapon system acquisition programs? KP 1 occurs 
when a match is made between the customer’s needs and available resources—technology, 
design, time, and funding.  Key technologies must be demonstrated to Technology Readiness 
Level (TRL) 7.  KP 2 occurs when the product’s design demonstrates its ability to meet 
performance requirements and at least 90 percent of the engineering drawings are complete. 
KP 3 occurs when the product can be manufactured within cost, schedule, and quality targets 
and is reliable.  Critical manufacturing processes are in control, i.e., Cpk (manufacturing 
process capability) = 1.33 or a defect rate of no more than 1 in 15,152 parts produced.  If OSD 
does not intend to adopt these commercial industry best practices, why not? 
Note: The Government Accountability Office (GAO) has issued numerous reports on this topic, 
and in GAO Report GAO06368, April 2006, found that major weapon systems continue to 
experience cost and schedule problems under DoD’s revised policy, which did not include 
adopting commercial industry best practices.  I believe the dashed red line on Mr. Jaggers’s 
cumulative LCC chart represents the liability of not adopting commercial industry best 
practices. 

SSE Response: Very good points.  DoD policy and guidance are fully consistent with industry 
best practices.  All too often, these best practices are not proposed by offerors, or when they 
are, they are not effectively applied to programs in execution. Eventbased technical reviews, 
as required by our SE policy and as described in the DAG, Chapter 4, and included in our “wall 
chart,” in essence are knowledge points as you describe.  They should be conducted only 
when entrance criteria (i.e., knowledge points) are met for a particular review. For instance, a 
Critical Design Review (CDR) should be conducted when the product baseline is mature 
(approximately 90% of the product drawings have been released from engineering), not simply 
when it was scheduled.  TRL 6 is now required for Milestone B, so that certainly should be part 
of an eventbased SRR leading up to that milestone. The key is not new policy but instituting at 
all levels the SE policies and guidance we currently have in place.  We have emphasized these 
points in the new SE Education and Training courses through DAU (including a Continuous 
Learning Module (CLM) on technical reviews) and in our guidance documents (SEP 
Preparation Guide, Risk Management Guide, DAG, and others), as well as through our 
program support reviews during which we assess programs’ technical planning.  Back to top 

Q8. What is the timeline for the DAG rewrite, and who is involved? Also, what chapters will be 
addressed? 

SSE Response: We have begun the DAG rewrite.  In addition to updating Chapter 4 (systems 
engineering), we plan to work with the appropriate communities to update Chapter 5 (logistics) 
and Chapter 9 (test) concurrently with Chapter 4 to achieve more synergy among these related 
topics.  At this time the publication date is not fixed.  We will communicate that information 
through all available means when we are farther along in the process.  Back to top 
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Q9. To what extent will Capability Maturity Model Integration (CMMI) be used in SE? 

SSE Response: Sound SE practices as delineated in the DAG, Chapter 4, already incorporate 
many of the best practices contained in the CMMIDEV model. In fact, a recently released 
guidebook titled Understanding and Leveraging a Suppliers’ CMMI Efforts:  A Guidebook for 
Acquirers contains an appendix that shows the mapping between the DAG, Chapter 4, and the 
CMMIDEV model process areas.  This mapping shows a good correlation among the 
engineering, project management, and support process areas. 

Although many organizations have adopted CMMI, nothing in the rules of government 
acquisition demands the use of CMMI by government suppliers. Although some government 
organizations specified their suppliers demonstrate achievement of maturity level 3 to the 
Capability Maturity Model for Software (SWCMM(r)) in the 1990s, and some continue that 
practice today with CMMI, DoD has never promulgated a policy requiring adherence to any 
CMMI maturity level rating.  DoD does not place significant emphasis on capability level or 
maturity level ratings but rather promotes CMMI as a tool for internal process improvement. 
Back to top 

Q10. What is your view of the use of models to establish a standard for acquisition surveillance such 
as EIA 731 or CMMI? 

SSE Response: EIA 731 was a source model for CMMI.  It is no longer supported now that 
we have CMMI.  There will not be a policy to use CMMI for acquisition surveillance.  There will 
be guidance such as the CMMI guidebook, and CMMI process areas will align with the 
technical and technical management processes expected in a SEP.  Back to top 

Q11. In the mid1990s, Acquisition Reform (AcqRef) spoke of improvements to software acquisition. 
The AcqRef Executive, Ms. Colleen Preston, AT&L, and the ASC C3I Software Program 
Managers Network responded to the call for “better, faster, and cheaper.”  Here we are 10 
years later and we still can’t get it right—what makes this new “systems/software engineering” 
different? And if it’s different what will be done to implement open architected systems and 
software reuse to actually make it “faster, cheaper, and better”? 

SSE Response: Beginning in 2003, senior leaders in the DoD have taken a serious interest in 
revitalizing SE.  In the past, software engineering has been viewed as a separate effort. 
Today, along with the command interest in SE, leadership has recognized that software 
engineering and system assurance are an integral part of the SE emphasis. The SE 
revitalization effort is providing a vehicle to establish a sound technical foundation across the 
entire life cycle, including the software perspective. 

Across the Department, Services and agencies have stepped out by committing scarce 
resources to softwarerelated initiatives.  Likewise, OSD has shown a strong commitment by 
standing up a new deputy directorate—Software Engineering and System Assurance—within 
the Systems and Software Engineering directorate, to be a center of excellence. OSD, in 
concert with the Services and agencies and also in strategic partnership with industry, 
academia, and international allies, is working to spread existing pockets of excellence, share 
best practices, and take on new initiatives on key issues where there are now gaps in our 
efforts. Leadership across the Department, to the most senior levels, has shown commitment, 
even in a resourceconstrained environment. 

Important design considerations such as open architecture and software reuse can be key 
enablers to “faster, cheaper, and better” when thoughtfully applied as part of a rigorous SE 
approach.  We must realize that even in the past 10 years, the complexity of requirements in 
softwareintensive systems, and certainly what is being delivered, has grown by orders of 
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magnitude; in essence, to say a system is “software intensive” is becoming redundant. With a 
watchful eye to past efforts, and broad support from key leaders across the Department and 
external partners, we will successfully nurture and ingrain existing and new initiatives using the 
established SE framework.  Back to top 

Q12. How do we allocate SE responsibilities between systems commands (SYSCOMs) and PEOs? 

Army Response: SE responsibilities follow the program responsibilities.  SE is part of 
program management. If a program is under the management responsibility of a PEO, then SE 
responsibility is with the PEO. 

Air Force Response: MAJCOMs – organize, train, and equip:  staffing, training, tools, 
processes and procedures, etc.; PEOs – execution at the program level:  contract language, 
technical reviews, management/oversight, performance/ cost/schedule/risk, etc. 

Navy Response: PEOs and Program Managers (PMs) are vested with the authority, 
accountability, and resources necessary to manage all aspects of assigned programs from 
concept to disposal while providing oversight on cost, schedule, and performance; and 
direction of life cycle management. SYSCOMs develop and employ an engineering process 
that provides safe, reliable, effective, integrated, timely, and affordable products for the Navy, 
including certification and authority to ensure safe and assured systems operations of new and 
inservice systems. Engineering responsibilities are allocated accordingly.  Back to top 

Q13. What does Technical Authority really entail relative to the acquisition process? 

Army Response: The Technical Authority for SE within each PEO is responsible for the 
development and execution of the SE strategy for both the organization and each individual 
program within the organization.  The Technical Authority’s responsibility starts with the review 
and recommendation of the SE plan to the MDA. The Technical Authority’s responsibility then 
shifts to ensuring the program is executing the approved plan. 

Navy Response: Navy’s Technical Authorities (TAs) are recognized subject matter experts.  A 
TA can be an adviser who provides authoritative advice or someone who renders technical 
decisions dependent upon the level of authority that the TA has been granted.  Back to top 

Q14. Developers have been expected (required) to be CMMI Level 3.  Are there plans to require 
Acquisition Commands to also achieve CMMI Level 3 using the CMMI Acquisition model, once 
it is released? 

Army Response: The Army has no plans to require the PEOs to establish a CMMI level 
rating. 

Air Force Response: No. We have realized that it is not appropriate to impose blanket 
statements about CMMI levels because not all performing elements of the assessed entity 
(e.g., business units within a company, programs within a business unit, IPTs within a program, 
etc.) consistently perform at the same level. 

Navy Response: The Navy does not require developers to achieve CMMI.  At this time the 
Navy does not require CMMI Level 3 of the Acquisition Command;  however, this does not 
preclude Acquisition Commands from emphasizing CMMI processes or certification within their 
organization.  Back to top 

Q15. You all address the element of SE in the concept phase. Is anybody looking at SE investment 
costs and control related to continually changing mission operating threats after system 
fielding, such as experienced in our Iraq conflict? 
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Army Response: The Army PMs, RDEC, and industry are doing an outstanding job of using 
SE to continually optimize their respective equipment for the everchanging threats being 
realized in the current theater of operation. Areas in which changes are taking place in 
response to changing requirements include body armor, force protection, communications, and 
situational awareness.  As requirements change the equipment is upgraded, modified, or 
replaced with the next generation.  We also have been improving and continue to improve our 
system of systems (SoS) engineering. 

Air Force Response: We cannot dispute the fact that we have to identify a mission 
environment when establishing a baseline set of system requirements for our contractors. 
Neither can we dispute the fact that the products/systems/platforms these contractors produce 
and deliver will experience different operational and threat environments during their life.  For 
new acquisitions, including upgrades and modifications to existing systems and platforms 
where feasible, we are now emphasizing the need for robust designs that can be more readily 
adapted to meet evolving environments. We understand that these attributes of robustness 
and adaptability are not free, but applying SE principles early in concept refinement and 
emphasizing capabilities within a joint interoperable architecture should help ensure that robust 
capability for the system’s operational life cycle. 

Navy Response: The Navy has an established process for prioritizing and inserting emergent 
requirements (capabilities) into the acquisition system.  The fleet and the acquisition community 
work closely together to ensure that candidate solutions are resourced and the urgency is 
documented. 

Back to top 

Q16. Suggestion:  Before you have the Department of Defense Architecture Framework (DoD AF) 
Mission Architecture, you need to have a network that is built around the effects the warfighter 
requires.  Then from the informal network you can develop the processes and from there DoD 
AF comes into play. 

One of the problems we have today from my view is we try to plan SE before we define the 
new relationships required for the new networks needed to resolve the future warfighting 
missions (Service centric, and in the future even Joint, will be morphed to national 
interdependencies). We focus on SE hard processes and spend a lot of money, but the 
requirements based on the new effects that the warfighter wants are not getting solved, or they 
become overcome by events by the time we incorporate a system into play.  This requires a 
paradigm shift as the boundaries are widened by the DIME approach toward solving the 
problems more holistically in the future, and the military piece will have to be coordinated within 
these broader boundaries of national security for it to be effective. 

Any thoughts / comments? 

Air Force Response: By emphasizing use of SE processes to translate capability need 
statements (at architecture/SoS level) into manageable and executable requirements for the 
constituent platforms and systems of the SoS, we expect the contractors for those assets to be 
better able to use productfocused SE in their development efforts.  The objective end state is 
weapon systems, business/information technology (IT) systems, support systems, etc., that 
better meet mission requirements. Back to top 

Q17. How do Networks and Information Integration (NII) and each of the Services recommend using 
DoD AF views to substitute for traditional 5000.2 SE technical acquisition document Contract 
Data Requirements Lists (CDRLs) in the acquisition, development, and sustainment 
processes? 
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Air Force Response: Sorry, we don’t understand the question.  DoD AF architecture views 
are largely developed and utilized prior to MS/KDP A; CDRLs are contract deliverables most 
applicable postMS/KDP B. 

Navy Response: The Acquisition and Joint Capabilities Integration and Development System 
(JCIDS) process requires specific DoD AF views during the acquisition of a system, so no 
substitute is necessary.  They are a derivative of the acquisition documentation that shows how 
a system fits within the larger set of systems to define the capabilities to satisfy missions. 

Back to top 

Q18. How can the SE process be applied to implement the Performance Based Logistics (PBL) 
requirements in sustaining legacy systems applications, especially the IT/Automated 
Information System/Command and Control systems? 

Air Force Response: PBL consideration is a requirement like any other that needs to be 
introduced into the earliest phase of system design.  As such, it can be traded like any other 
requirement, so it is difficult if not impossible to “ducttape” these considerations onto existing 
legacy platforms and systems (and into their architectures).  PBL can be addressed through 
system support contract provisions in terms of availability to users, but in many instances the 
contractors who originally designed and produced these systems (and the associated software) 
no longer exist. 

Navy Response: InService PBL performance metrics (repairs, failures, mean time between 
failure, etc.) should be used as a feed to the SE process to deliver actual performance versus 
planned performance over time.  Differences in performance can then be analyzed and used to 
refine the relevant system performance parameters or any planned P3I activities for a system. 

Back to top 

Q19. For each Service rep:  What structural/organizational and financial changes has your service 
implemented to work the crossorganizational “SE coordination overhead” required to truly work 
SoSE and SoS Management? 

Army Response: The Army policy requires each PEO to establish a lead system engineer at 
the PEO level as well as a system engineer for each program at the PM level.  All Army PEOs 
recognize the importance of focusing on SoS engineering and have made adjustments to 
support their portfoliolevel requirements.  Some examples of these are PEOC3T and PEO 
Missiles and Space. PEOC3T has established a PEOlevel SE organization to look at 
requirements and issues that span programs. PEO Missiles and Space has not only 
established a similar organization, it has established an SoS program that addresses and 
manages all aspects of the integration for an integrated air and missile defense capability. 

Air Force Response: Implemented:  None yet. From a leadership standpoint there is an 
acknowledged need across the AF that all stakeholders in “Big A” Acquisition (starting with 
requirements, acquisition, finance, planning; also including sustainment, test, human factors, 
safety, etc.) need to engage early and continuously on these and numerous related issues. 
AFSO21 “Develop and Sustain Warfighter Systems” is one forum in which this is being actively 
addressed. 

Navy Response: Since the current acquisition process is “system” centric and has not yet 
evolved to support a capabilitiesbased acquisition, the Navy has established an SoS SE 
guidebook and a Systems Engineering Technical Review for crossprogram coordination. 

Back to top 

Q20. For Mr. Wiltsie:  One might suggest that good technical planning (SE) can result in well
planned and predictable program execution.  Why would one suggest that good SE practices 
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(program execution) would not or could not help the Service both politically and with the 
Congress’s funding stability? Certainly with failed program execution comes added political 
pressure and withholding of funding. 

Army Response: Although SE will improve the performance and predictability of a program, 
SE will not dissuade Congress from making changes to the Department’s budget requests. 
Congress will continue to adjust budgets based on many reasons that do not include the 
current performance of a respective program.  Back to top 

Q21. For Mr. Wiltsie:  Could you please elaborate on the statement: “...SE is not part of the 
Requirements Process...”? 

Army Response: Currently the requirementsgeneration process and the SE process are 
separate and sequential.  Although the requirements process does utilize analytical tools to 
determine the level of operational performance required, these analytical tools do not take into 
account technical issues such as performance, weight, space, and power requirements that 
can increase risk and cost. If SE was used as a formal method for evaluating requirements 
prior to the approval of the document, the user and the Army leadership would understand the 
level of difficulty a PM faces to achieve the user requirements as well as the trade space that 
could possibly achieve a less costly yet similar performance.  Back to top 

Q22. For Mr. Wiltsie:  You mention SE training as an important initiative. How about SE education? 
Your slide displaying the paradigm shift shows how complex the design of systems has 
become. Should we therefore be formally making SE education (undergraduate and graduate 
degrees in SE) a priority so that we have systems engineers with the depth of knowledge that 
can lead us through these changes? 

Army Response: The Army is investing in SE education. The Army PEOs have taken the 
initiative to determine their individual SE education requirements.  As an example, PEO 
Aviation and PEO Missiles and Space have each established a master’s program in SE with 
the University of Alabama (Huntsville).  PEO Ammo and C3T have established similar 
arrangements with Stevens Institute.  Back to top 

Q23. For Mr. Siel:  I cannot access the ncee.navy.mil Web site you cited in your presentation.  Do I 
have the correct address? 

Navy Response: The correct address is https://ncee.navy.mil/.  Please note that you must 
have a valid PKI certificate or Common Access Card to enter this site.  Back to top 

Q24. For Mr. Siel:  Do we have an activity model that covers the SE domain? 

Navy Response: DAU’s Integrated Framework Chart augmented by the Naval SoS Systems 
Engineering Guidebook provides a reasonably good model for Department of the Navy. 

Back to top 

Q25. For Mr. Siel:  You mentioned on slide 26 an effort to make architectures “more usable,” but it 
sounded like your explanation related this to highlevel reuse of architecture views (DoD AF). 
Is there any appreciation for or effort to make architecting requirements more applicable to 
system engineers and developers? In other words, can we make DoD AF products meaningful 
to anyone other than JROClevel reviewers? It would be nice if they could be of value to 
system designers for modeldriven development as well; right now they don’t seem to be. 

Navy Response: Yes, there is an appreciation of many different uses of architectural 
information, to include the engineering and testing communities. Architecture data could serve 
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as a framework for the sharing of capabilities and requirements, just as the shipbuilding 
blueprints support cost tradeoffs, mission analysis, or training assessments. The RDA 
CHENG has several initiatives that champion scalable and reusable architecture data 
framework. These include the Architecture Elements Reference Guide, which is a standard 
taxonomy for describing architectures and the establishment of processes to ensure that 
architecture products are relevant and reusable to the enterprise. Back to top 

Q26. For Mr. Carl Siel:  How rigorous does a DoD SE technical review need to be in the case of a 
commercially derivative program for which the U.S. government is leveraging an OEM’s 
internal research and development; there is no hard requirement for rigorous SE in the current 
acquisition plan under the “Acquisition Reform” concept of using the OEM’s own management 
systems, which are usually less rigorous than DoD? 

Navy Response: In the SE portion of the Defense Acquisition System—the “V” diagrams—the 
various readiness reviews conducted by the Program Manager exist to ensure his or her 
program remains executable from a management, budgetary, and technical risk perspective. 
Although less rigorous SE processes may exist for nondevelopmental items, vigilance is still 
required to ensure the vendor’s product meets the capability needs of the Warfighter. 

Back to top 

Q27. For Mr. Siel:  Please discuss competency alignment relative to SE activities. 

Navy Response: The Navy Systems Commands are leading the charge by realigning along a 
Competency Aligned Organization (CAO). While NAVSEA is establishing maritime 
competencies of subs and surface ships, they are also establishing competencies that 
represent the SE process and could be tied to the Tech Authority Process.  The SYSCOMs 
also have established a Systems Engineering Technical Review process that will become the 
cornerstone of a CAO. Back to top 

Q28. For Mr. Siel:  I am struck by the recurring problems with component reliability in major 
acquisition programs such as ASDS, the armed amphibious vehicle, and the LCS.  In each 
case, cost has grown as a result of component failures during operational testing or because of 
failures during system integration.  How do you see the SE process you have put in place 
addressing these failures?  In your opinion are Navy programs adequately funded to ensure 
prime contractors do adequate environmental stress testing of components or require it from 
their subs? 

Navy Response: Every program has some risks associated with it. By employing SE 
processes and Technical Authority we can identify and reduce the risk associated with a 
program.  By employing competent and trained individuals, we will manage the risk associated 
with a program.  To mitigate these risks there are a number of reviews and assessments built 
into the Defense Acquisition System.  These include independent Technology Readiness 
Assessments prior to Milestones B and C, the Design Readiness Review prior to proceeding to 
System Demonstration, and a Technical Readiness Review prior to commencing formal testing. 

Back to top 

Q29. For Mr. Siel:  How do we ensure that SE on a system/equipment continues to be performed 
after the initial acquisition cycle is over?  I perform inservice engineering on U.S. Navy in
service systems and equipment and rarely see any SE involvement in supporting the 
systems/equipment during its service life. 
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Navy Response: Throughout the life cycle of a system, we need to analyze and reuse the 
depot maintenance, shipyard, and inservice maintenance energies, with the goal that this will 
be a critical input of any current and planned P3I activities. Back to top 

Q30. For Mr. Jaggers:  If a program currently in sustainment was developed without a thorough SE 
emphasis, what SE concepts can be implemented to minimize the adverse effects of such an 
oversight? 

Air Force Response: The first step is to ensure that a technical baseline has been 
documented; subsequently, rigorous configuration and risk management processes must be 
employed to achieve continued mission assurance and operational safety, suitability, and 
effectiveness.  These processes are also essential when acquirers, operators, and maintainers 
collaboratively look at planning for system upgrades, enhancements, modernization, etc. 

Back to top 

Q31. For Mr. Jaggers:  What initiatives have been implemented to move more engineering emphasis 
to the early phases of programs? 

Air Force Response: Implemented – none yet. From a leadership standpoint there is an 
acknowledged need across the AF that all stakeholders in “Big A” Acquisition (starting with 
requirements, acquisition, finance, planning; also including sustainment, test, human factors, 
safety, etc.) need to engage early and continuously on these and numerous related issues. 
AFSO21 “Develop & Sustain Warfighter Systems” is one forum where this is being actively 
addressed. We are also working closely with the Concept Development organizations at the 
four Product Centers to document their processes; the objective end state of this effort is to 
compile a set of best practices, and develop appropriate policy and guidance for their 
employment.  Back to top 

Q32. For Mr. Jaggers:  For platforms that are in the sustainment phase (like the A10) but are still 
modernizing the aircraft to make it viable in the current and future wartime environment, to what 
degree do we apply SE principles when we are seeing the MAJCOM pushing down solutions to 
integrate instead of requirements. Should the Program Office level be pushing back a need to 
establish requirements so that we can integrate SE principles up front? 

Air Force Response: Rigorous configuration and risk management processes must be 
employed to achieve continued mission assurance and operational safety, suitability, and 
effectiveness.  Acquirers, operators, and maintainers must collaboratively look at planning for 
system upgrades, enhancements, modernization, etc. We must emphasize the need for 
realistic requirements that can be turned into robust designs that can be adapted to meet 
evolving environments—all in a timely manner.  Back to top 
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